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de maximis, inc. 

October 17, 2011 

Ms. Stephanie Vaughn 
Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report· No. 53 - September 2011 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RIIFS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Vaughn and Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned 
project on the behalf of the RI/FS Agreement Settling Parties (Cooperative Parties 
Group or CPG) pursuant to the Administrative Settlement Agreement and Order on 
Consent (Settlement Agreement or AOC). The Progress Report satisfies the reporting 
requirements of Paragraph 42 of said Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement Agreement 
during the previous month. 

Meetings/Conference Calls 

• On September 1, EPA called CPG to request that the CPG conduct a multi-beam 
survey of the Lower Passaic River (LPR) as soon as possible in response to 
Hurricane Irene. 

• On September 7, EPA (HQI} and CPG (M&N) contractors met to discuss 
LPR/Newark Bay modeling activities. 

• On September 13, EPA and CPG representatives met to discuss ongoing 
LPRSA RI/FS Study activities as part of a regularly scheduled update. 

• On September 28, EPA, CPG, and EPA (HQI} and CPG (M&N) contractors held 
a conference call to discuss comments on the River Mile (RM) 10.9 
Hydrodynamic Study QAPP. 

• On September 29, EPA and CPG held a modeling collaboration meeting. 
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Correspondence 

• On September 1, CPG provided EPA and update on the status of the LPR 
conditions following Hurricane Irene with an approximate schedule for resuming 
the RM 10.9 Characterization activities. 

• On September 2, CPG uploaded the 2009 Benthic Sediment and 2010 Benthic 
Co-located Sediment Chemistry Data Report to the EPA SharePoint site. 

• On September 6, CPG submitted a position paper on human health risk 
assessment issues for dispute resolution to EPA. 

• On September 7, CPG posted the RM 10.9 Hydrodynamic Study QAPP to the 
EPA SharePoint site. 

• On September 8, CPG submitted a letter to EPA summarizing the final 
agreement between EPA and CPG contractors regarding changes to the organic 
carbon model in the LPR/Newark Bay Modeling Work Plan. 

• On September 9, CPG provided EPA with Anchor QEA's report titled: Lower 
Passaic River; Low Resolution Coring Split Sample PCB and PAH Results 
(September 2011 ). 

• On September 14, EPA indicated agreement with the CPG September 8 letter 
that summarized the agreement regarding the changes in the organic carbon 
model and requested the CPG incorporate the proposed changes into the 
LPR/Newark Bay Modeling Program. 

• On September 14, 15, 19, 20, 21, 22, 26, 27, 28 and 29, CPG conducted field 
activities in support of the RM 10.9 Characterization and submitted daily reports 
to EPA regarding these activities. 

• On September 15, CPG submitted the Monthly Progress Report to EPA. 
• On September 15, EPA requested the CPG provide a table summarizing 

Threshold Risk Values (TRVs) from literature with the final proposed TRVs. 
• On September 16, CPG provided a summary of current modeling approaches for 

EPA and CPG modeling teams to EPA. 
• On September 16, EPA provided CPG a schedule of proposed split sampling 

activities for the RM 10.9 Characterization field work. 
• On September 19, CPG notified EPA that they have agreed to conduct a 

bathymetric survey of the LPRSA as requested by EPA. 
• On September 19, CPG uploaded the revised 2009 Bioaccumulation Tissue Data 

Report to the EPA SharePoint site. 
• On September 19, CPG uploaded the revised 2009 Fish/Crab Data Report to the 

EPA SharePoint site. 
• On September 19, CPG notified EPA that it would begin the Post-Hurricane Irene 

Bathymetric Survey field activities on October 3, 2011 and provided details for 
the survey. 
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• On September 21, CPG provided EPA a table summarizing how individual TRVs 
were derived from the primary literature studies. 

• On September 21, CPG submitted updated RM 10.9 QAPP documents to the 
EPA. 

• On September 21, EPA responded to CPG's August 31, 2011 Force Majeure 
notification and approved the schedule delay to the RM 10.9 Characterization 
field work. 

• On September 22, CPG notified EPA that the Supplemental Sediment Sampling 
Program (SSP) QAPP had been uploaded to the EPA SharePoint site. 

• On September 22, EPA provided CPG comments on the RM 10.9 Hydrodynamic 
StudyQAPP. 

• On September 27, EPA approved the Field Modification for the Post-Hurricane 
Irene Bathymetry Survey. 

• On September 28, EPA sent CPG a letter regarding the EPA's collection of 
samples at several parks located in North Arlington and Lyndhurst adjacent to 
the Passaic River. 

• On September 28, EPA sent CPG a letter to clarify the issues related to the 
CPG's invoking dispute resolution with respect to the submittal of the Low 
Resolution Coring (LRC) Report. 

• On September 28, CPG submitted responses to EPA comments on the RM 10.9 
Hydrodynamic Study QAPP. 

• On September 29, EPA responded to the CPG responses to EPA comments on 
the RM 10.9 Hydrodynamic Study QAPP. 

• On September 30, CPG submitted responses to EPA September 29 comments 
on the RM 10.9 Hydrodynamic Study QAPP. 

• CPG continued conducting the RM 10.9 Characterization field activities 
beginning on September 14 following a temporary stand down due to the affects 
of Hurricane Irene. 

• CPG developed and submitted a Field Modification to the 2010 Bathymetric 
Survey QAPP to conduct a Post-Hurricane Irene Bathymetric Survey of the LPR. 

• CPG responded to EPA comments on the RM 10.9 Characterization QAPP and 
re-submitted a revised document to EPA. 

• CPG continued work on revisions to the RM 10.9 Bathymetry Survey report. 
• CPG completed drafting the Hydrodynamic Survey sections of the RM 10.9 

Characterization QAPP and submitted it to EPA. 
• CPG completed chemical analysis of composited mussels collected during the 

spring 2011 Caged Bivalve Study (CBS) and initiated validation of the data. 
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• CPG continued planning activities for the High Volume Chemical Water Column 
Monitoring (CWCM) QAPP Addendum. 

• CPG completed drafting the SSP QAPP and submitted it to EPA. 
• CPG completed drafting of the summer/fall 2009 Fish/Decapods Tissue Data 

Report and submitted it to EPA. 
• CPG completed drafting of the fall 2009 Benthic Sediment and 2010 Co-located 

Sediment Chemistry Data Report and submitted it to EPA. 
• CPG completed drafting of the fall 2009 Benthic Bioaccumulation Tissue Data 

Report and submitted it to EPA. 
• CPG continued drafting the fall 2009 Benthic Survey toxicity data report. 
• CPG continued drafting the winter/spring 2011 Avian Survey Report. 
• CPG Modeling Team continued work on the HQI ECOM-SEDZLJS Sediment 

Transport Model code including calibration for low-flow conditions utilizing CPG 
input files. 

• CPG Modeling Team continued work on the RCATOX Chemical Fate and 
Transport Model Code. 

• CPG continued review of sediment characteristics and potential target remedy 
locations in support of initial Feasibility Study (FS) evaluations. 

• CPG continued development of a FS cost estimating framework. 

(b) Results of Sampling and Tests 

• On September 16, CPG submitted Electronic Data Deliverables (EDDs) with 
unvalidated data associated with the analysis of composite tissue samples from 
the spring 2011 CBS to EPA. 

(c) Work planned for the next two months with schedules relating to the overall 
project schedule for RI/FS completion 

• CPG will continue to conduct the RM 10.9 Characterization field activities. 
• CPG will begin data validation of the RM 10.9 Characterization analytical data. 
• CPG will continue planning activities to implement the SSP QAPP. 
• CPG will conduct the RM 10.9 Hydrodynamic Study. 
• CPG will conduct the Post-Hurricane Irene Bathymetric Survey of the LPR. 
• CPG will continue drafting of the fall 2009 Benthic Survey toxicity data report. 
• CPG will continue drafting the 2010 Small Foraging Fish Tissue Chemistry Data 

Report. 
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• CPG will continue responding to EPA comments on the spring 2010 Benthic 
Community Survey field report. 

• CPG will continue drafting the 2011 Avian Survey Report. 
• CPG will continue to revise the risk assessment planning documents 

(Background/Reference Site, Ecological Life History Profiles, and Data Usability 
documents) in response to EPA comments. 

• CPG will continue validation of the spring 2011 CBS data. 
• CPG will continue chemical analysis of the Small Volume (SV) CWCM Event #1 

water column samples. 
• CPG will initiate validation of the SV CWCM Event #1 data. 
• CPG will continue planning activities for the High Volume CWCM QAPP 

Addendum. 
• CPG Modeling Team will continue work with the HQI ECOM-SEDZLJS code, 

inputs, and low to medium flow calibration and continue work with the RCATOX 
code and inputs. 

• CPG will participate in LPR/Newark Bay Modeling Program progress calls and 
follow-up modeling collaboration meetings with EPA and EPA consultants. 

• CPG will continue initial FS evaluation of targeted remedy locations and 
development of cost estimating tools. 

(d) Problems encountered and anticipated problems, actual or anticipated delays. 
and solutions developed and implemented to address actual or anticipated 
problems or delays. 

• Based upon discussions with EPA, the CPG understands that the calibration of 
the HQI sediment transport model was completed by the EPA Modeling Team 
during the fourth quarter of CY 2010 and that changes were and continue to be 
made to the HQI SEDZLJS code and inputs used by EPA in its calibration. It is 
also the CPG's understanding that EPA is continuing work to improve their 
calibration. As such, the CPG is continuing to work on both its high flow 
calibration and its long-term daily calibration. The EPA and CPG collaboration 
meetings were conducted in April, May, July and September; these meetings are 
providing an opportunity for both modeling teams to understand difference 
between each team's approaches. Delays associated with both the sediment 
transport modeling and chemical fate transport modeling schedules are 
extending the completion of the LPRSA RI/FS. 

• The CPG understands that the EPA approved Tierra's CSO/SWO Workplan in 
May 2011. It is the CPG's understanding that the execution of the AOC between 
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EPA and Tierra or other signatories has not been completed. It is also the CPG's 
understanding that the Method Detection Studies and other work must be 
completed prior to the start of the Phase 1 work. The extent of the RI/FS 
schedule impacts is dependent on the completion of these items. 

• EPA provided comments on July 11, 2011 which disapproved the revised risk 
assessment planning documents and required submission of revised documents 
within 30 days. Additionally, EPA provided a technical memo on July 25, 2011 on 
fish and crab consumption rates for the LPRSA Human Health Risk Assessment. 
The CPG filed a notice of dispute resolution in accordance with Section XV of the 
AOC on July 25, 2011 in response to EPA's July 11, 2011 directive letter and 
July 25, 2011 technical memorandum. The revised RARC and TRV deliverables 
were submitted on August 9, 2011. On September 6, 2011 the CPG submitted a 
position paper in response to EPA's July 11, 2011 comments and July 25, 2011 
technical memorandum. EPA has extended the dispute resolution period until 
November 9, 2011. 

• The CPG submitted a Force Majeure notice to EPA on August 31, 2011 that the 
RM 10.9 Characterization field work had been suspended due to flooding 
associated with Hurricane Irene. The resumption of the field work was delayed 
until September 14, 2011 due to the flooding conditions and damage to and re­
installation of the CPG floating dock supporting RM 10.9 sampling vessels. EPA 
approved the Force Majeure schedule delay on September 21, 2011. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

de r;;i7is, ,..,.· r ,,...._ 

Wi~.Potte 
Project Coordinator 

cc: Pat Hick, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Lisa Baron, USACE 
Tim Kubiak, USFWS 
Reyhan rviehran, NOAA 

A­C,,) PAPER 



Ms. S. Vaughn and Ms. A. Yeh 
LPRSA RIIFS - Progress Report No. 53- September 2011 
October 17, 2011 
Page 7 of7 

Janine MacGregor, NJDEP 
David Doyle, NJDEP 
Elkins Green, NJDOT 
Laura Kelmar, AECOM 
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